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Exhibit 6-4 
CRITICAL AIRFIELD PROJECTS – WORK AREA 1 
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Exhibit 6-5 
CRITICAL AIRFIELD PROJECTS – WORK AREA 2 

 
 

 
 
 

Exhibit 6-6 
CRITICAL AIRFIELD PROJECTS – WORK AREA 3 
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Exhibit 6-7 
CRITICAL AIRFIELD PROJECTS – WORK AREA 4 

 
 

 
 
 
 
6.5 AIRPORT CAPITAL IMPROVEMENT PLANS AND FUNDING 

Based on the facility requirements and alternatives developed in previous chapters of this master plan 
and the Airport’s existing airport CIP, a combined CIP is recommended that incorporates the facility 
requirements during the 20-year planning horizon.  Each project has been assigned to a particular 
planning period as presented in the previous section.   
 
A detailed explanation of available funding sources is presented in the Financial Plan.  Before a 
specific project commences, detailed costs should be determined as a refinement to the planning 
level of detail cost allowances in the master plan.  It is important to note that the review of funding 
eligibility produces an estimate of the minimum local share funds that must be available through the 
sponsor to undertake the various projects.  Actual funding received is often less than the maximum 
eligible due to competition for limited funds, low project priority rankings, or incomplete lobbying 
efforts to secure maximum funding. 
 
The current FAA Airport Improvement Program (ACIP) for Columbia Regional Airport provided in 
Table 6–4 has been incorporated into the overall master plan CIP, both short- and long-term, provided 
in Table 6–5 and Table 6–6. 
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Table 6–4 
FAA AIRPORT CAPITAL IMPROVEMENT PROGRAM (ACIP) 

FY‐# Project Description
Funding 
Source

FY 2009 FY 2010 FY 2011 FY 2012 TOTAL

Federal 190,000$        190,000$              

State ‐‐ ‐$                       

Local 10,000$          10,000$                

Total 200,000$        200,000$              

Federal 457,188$        457,188$              

State ‐‐ ‐$                       

Local 24,063$            24,063$                

Total 481,250$        481,250$              

Federal (Design) 254,923$        254,923$              

State ‐‐ ‐$                       

Local 13,417$          13,417$                

Total 268,340$        268,340$              

Federal (Equipment) 460,750$        460,750$              

State ‐‐ ‐$                       

Local 24,250$          24,250$                

Total 485,000$        485,000$              

Federal (Design) 456,363$        456,363$              

State ‐‐ ‐$                       

Local 24,019$          24,019$                

Total 480,382$        480,382$              

Federal (Design) 458,381$        458,381$              

2011‐2 State ‐‐ ‐$                       

Local 24,125$          24,125$                

Total 482,506$        482,506$              

Federal (Construct) 2,581,100$     2,581,100$           

State ‐‐ ‐$                       

Local 135,846$        135,846$              

Total 2,716,946 2,716,946$           

Federal (Construct) 6,680,494$     6,680,494$           

State ‐‐ ‐$                       

Local 351,605$        351,605$              

Total 7,032,099$    7,032,099$           

Federal (Construct) 6,710,034$     6,710,034$           

State ‐‐ ‐$                       

Local 353,160$        353,160$              

Total 7,063,194$    7,063,194$           

Federal 190,000$        1,172,861$     3,495,844$     13,390,528$  18,249,232$         

State ‐$                 ‐$                 ‐$                 ‐$                 ‐$                       

Local 10,000$          61,730$          183,991$        704,765$        960,485$              

Total 200,000$        1,234,590$    3,679,835$    14,095,292$  19,209,717$         

Source:  Submitted to FAA for ACIP (February, 2009).

2009‐1
NEPA Environmental 
Assessment (EA)

2010‐1

Land Acquisition
(Highway H & Rangeline Road 
Relocation | Runway 20 RPZ @ 
7,000')

2012‐1
Construct:  Rehabilitate 
Crosswind Runway 13/31 & 
Parallel Taxiway 'B' System

2012‐2
Construct:  Extend Crosswind 
Runway 13/31 & Taxiway 
System (5,000' x 75')

2010‐2
Design:  Re‐Align Route H & 
Rangeline Road (±4,500 LF) 
Around Rwy 20 End

2010‐3
SRE Equipment: High Speed 
Broom

2011‐1
Design:  Rehabilitate Crosswind 
Runway 13/31 & Parallel 
Taxiway "B" System

Design:  Extend Crosswind 
Runway 13/31 (599') & Parallel 
Taxiway System

2011‐3
Construct:  Re‐Align Route H 
(±4,500 LF) Around Rwy 20 End
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Table 6–5 
 SHORT-TERM CIP 

 
Project 
Number

Design
FY

Construct /
Implement

FY
Source Project Description  FAA Federal

Funds 
 MODOT State

Funds 
 Local Airport

Funds 
 TOTAL 

2010-1 -- 2010 Past/09 AMP NEPA Environmental Assessment (EA) 228,000$         -$                 12,000$         240,000$             
2010-2 -- 2010-2011 Past/09 AMP Airport Land Acquisition - Runway 20 Extension & Road Re-Alignment Project: 940,500$         -$                 49,500$         990,000$             
2010-3 2010 2011 09 AMP Re-Align Hwy H / Rangeline Road Around Rwy 20 End (±4,500 LF) 3,144,500$      -$                 165,500$       3,310,000$          
2010-4 2010 -- Airport CIP SRE Equipment:  High Speed Broom 460,750$         -$                 24,250$         485,000$             

Subtotal 4,773,750$      -$                 251,250$       5,025,000$          

2011-1 2011 2012 09 AMP Rehabilitate Crosswind Runway 13/31 & Parallel Taxiway System 4,513,545$      -$                 237,555$       4,751,100$          
2011-2 2011 2012 09 AMP Extend Crosswind Runway 13/31 to 5,000' x 75' & Taxiway System 6,482,331$      -$                 341,175$       6,823,507$          

Subtotal 10,995,876$    -$                 578,730$       11,574,607$        

2012-1 2012 2013 09 AMP Rehabilitate Primary Runway 2/20 Sections (Concrete Option) 3,649,520$      -$                 192,080$       3,841,600$          
2012-2 2012 2013 09 AMP Construct New Exit Taxiway Extension (A5) 300' x 75' / Infield Drainage Improvements 456,285$         -$                 24,015$         480,300$             
2012-3 2012 2013 09 AMP Widen Taxiway A4 From 50' to 75' Wide 159,600$         -$                 8,400$          168,000$             

Subtotal 4,265,405$      -$                 224,495$       4,489,900$          

2013-1 2013 2014 09 AMP Rehabilitate Taxiway 'A' System 5,190,800$      -$                 273,200$       5,464,000$          
2013-2 2013 2014 09 AMP Rehabilitate South Apron Area & Connecting Taxiway -$                2,084,400$       231,600$       2,316,000$          
2013-3 2013 2014 09 AMP Expand Apron/Ramp Towards Taxiway 'A' (±120' x ±950') -$                1,328,400$       147,600$       1,476,000$          

Subtotal 5,190,800$      3,412,800$       652,400$       9,256,000$          

2014-1 2014 2015 09 AMP Extend Primary Runway 20 North (7,400' x 150') & Taxiway System | Taxiway By-Pass 9,785,488$      -$                 515,026$       10,300,513$        
2015-1 2015 2016 09 AMP Expand Air Carrier Auto Parking Lot (50 Space:  ±200' x ±60') - Phase 1 -$                -$                 350,400$       350,400$             
2015-2 2015 2016 09 AMP Expand Rental Car Ready Return Auto Parking Lot (25 Space: ±12,500 SF) -$                -$                 207,933$       207,933$             
2015-3 2015 2016 09 AMP Relocate/Construct New ARFF Building (±5,000 SF: 3-Bay) -$                -$                 1,219,500$    1,219,500$          

Subtotal 9,785,488$      -$                 2,292,859$    12,078,347$        

2016-1 2016 2017 09 AMP Construct Airfield Perimeter Road (Non-Paved) 4,415,917$      -$                 232,417$       4,648,333$          
2016-2 2016 2017 09 AMP Replace/Upgrade Wildlife Fencing (±8 Tall Fence) 823,536$         -$                 43,344$         866,880$             
2016-3 2016 2017 09 AMP Replace/Construct New SRE Workshop (±3,000 LF) -$                -$                 655,840$       655,840$             

Subtotal 5,239,453$      -$                 931,601$       6,171,053$          

Short-Term Total 40,250,772$    3,412,800$       4,931,335$    48,594,907$         
 



City of Columbia, Missouri 
Columbia Regional Airport Master Plan Update 

 

Implementation Plan 6-18 Final  

Table 6–6  
LONG-TERM CIP 

 
Project 
Number

Design
FY

Construct /
Implement

FY
Source Project Description  FAA Federal

Funds 
 MODOT State

Funds 
 Local Airport

Funds 
 TOTAL 

Other-1 09 AMP Rehabilitate / Upgrade Auto Access Gates & Electronic Control Systems -$                -$                 19,800$         19,800$               
Other-2 -- -- 09 AMP Mark Air Carrier Apron (GA/FBO Security Boundary) -$                -$                 1,800$          1,800$                
Other-3 -- -- 09 AMP Mark North Apron Area for RVZ Parking Area - As Required 3,990$            -$                 210$             4,200$                
Other-4 -- -- Past CIP Air Traffic Control Tower Road Improvement -$                -$                 42,000$         42,000$               
Other-5 -- -- 0 Improve (Minimize) Grades Between South Apron & Taxiway 'A' (`1,200' x 200') -$                162,000$          18,000$         180,000$             
Other-6 -- -- 09 AMP Install Lighting on South Apron Hangar Area -$                15,120$            1,680$          16,800$               
Other-7 -- -- Past CIP Terminal Building Roof Replacement (3 Phases) -$                -$                 75,600$         75,600$               
Other-8 -- -- 09 AMP Install Back-Up Generator for Terminal Building 192,000$         -$                 48,000$         240,000$             
Other-9 -- -- Past CIP Terminal Building Renovation Study -$                -$                 120,000$       120,000$             
Other-10 -- -- 09 AMP Site Preparation & Auto Access for North Hangars (Option North-A2: ±1,200'x ±400') -$                1,296,000$       144,000$       1,440,000$          
Other-11 -- -- Past CIP Site Preparation for South Hangars (Option South-A: ±400' x ±800') -$                1,404,000$       156,000$       1,560,000$          

Other-12-A -- -- 09 AMP Mill / Overlay / Mark Air Carrier Circulation Road (550' x 30') -$                -$                 143,000$       143,000$             
Other-12-B -- -- 09 AMP Mill / Overlay / Mark Airport Auto Parking Lot(s) -$                -$                 688,940$       688,940$             
Other-12-C -- -- 09 AMP Mill / Overlay / Mark Airport Entrance Road -$                -$                 1,126,400$    1,126,400$          

Subtotal -$                -$                 1,958,340$    1,958,340$          

Other-13 -- -- 09 AMP Widen Taxiway 'A' Fillets (ARC Group C-III Design Standards) -$                -$                 660,000$       660,000$             
Other-14 -- -- 09 AMP Rehabilitation / Overlay / Strengthen Air Carrier Apron/Ramp (550' x 300') -$                -$                 1,320,000$    1,320,000$          

Other-15-A -- -- 09 AMP Remove FAA Flight Service Building (#17: ±13,500 SF) -$                -$                 -$              Demand Dep.
Other-15-B -- -- 09 AMP Remove Adjacent Vault Building (#17-A: ±1,200 SF) -$                -$                 -$              Demand Dep.

Subtotal -$                -$                 -$              -$                    

Other-16 -- -- 09 AMP Establish Precision-Like Instrument Procedure to Runway 20 End (WAAS) -$                -$                 -$              FAA Dependent
Other-17 -- -- Past/09 AMP Air Carrier Terminal Building Improvements / Upgrades  (Demand Dependent): -$                -$                 6,000,000$    6,000,000$          

Other-18-A -- -- 09 AMP Widen Curbfront Circulation Road (One Additional Lane: 550' x 24') -$                -$                 105,600$       105,600$             
Other-18-B -- -- 09 AMP Expand Air Carrier Auto Parking Lot (50 Space:  ±200' x ±60') - Phase 2 -$                -$                 458,800$       458,800$             
Other-18-C -- -- 09 AMP Expand Air Carrier Auto Parking Lot (±400' x ±60') - Phase 3 -$                -$                 601,733$       601,733$             
Other-18-D -- -- 09 AMP Construct New Terminal Circulation Route (±500' x 24') -$                -$                 623,600$       623,600$             

Subtotal -$                -$                 1,789,733$    1,789,733$          

Other-19 -- -- 09 AMP Recondition Existing Lighting & Weather Facilities -$                -$                 -$              Long-Term
Other-20 -- -- 09 AMP Expand Air Carrier Auto Parking Lot - North Expansion: -$                -$                 -$              Long-Term
Other-21 -- -- 09 AMP Expand Air Carrier Auto Parking Lot - West Expansion: -$                -$                 -$              Long-Term
Other-22 0 0 09 AMP Prepare Wildlife Management Study 62,700$          -$                 3,300$          66,000$               
Other-23 0 0 09 AMP Airport Layout Plan Update (Every 5 Years) 125,400$         -$                 6,600$          132,000$             
Other-24 0 0 09 AMP Airport Master Plan Update (Every 10 Years) 684,000$         -$                 36,000$         720,000$             
Other-25 0 0 09 AMP Update/Adopt Airport height & land use ordinance(s) per updated ALP. -- -- -- --
Other-26 0 0 09 AMP Update/implement Airport 'SWPPP / Fuel Spill Prevention Plan' (As Required) -- -- -- --
Other-27 0 0 09 AMP Implement and Update Security Plan (Update per FAA/TSA Rulings As Required) -- -- -- --
Other-28 0 0 09 AMP Update PCI - Airport Pavement Management Plan (PMP) 74,100$          -$                 3,900$          78,000$               

Long-Term Total 1,142,190$      2,877,120$       12,404,963$  16,424,273$        

CIP Total 41,392,962$      6,289,920$          17,336,298$   65,019,180$            
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It is important to note that the review of funding eligibility produces an estimate of the minimum local 
share funds that must be available through the sponsor to undertake the various projects.  Actual 
funding received is often less than the maximum eligible due to competition for limited funds, low 
project priority rankings, or incomplete lobbying efforts to secure maximum funding. 
 

6.5.1 CIP Summary 

The Columbia Regional Airport CIP comprises a total of 53 projects necessary to meet or prepare for 
the future aviation demand at the Airport.  The summary of the proposed funding for the CIP is 
presented in Table 6–7.   

Table 6–7 
CAPITAL IMPROVEMENT PROGRAM SUMMARY 

 

Term Total Cost Federal State Local
Short-Term Development $48,594,907 $40,250,772 $3,412,800 $4,931,335
Long-Term Development $16,424,273 $1,142,190 $2,877,120 $12,404,963
Total Development Cost $65,019,180 $41,392,962 $6,289,920 $17,336,298

Percent of Total 63.66% 9.67% 26.66%

 
 



 




